

Daily Manpower Report

Tuesday, 11 August 2026 · sheet “11 08”

Source: **sheets.dmrDailySnapshots** · date 2026-08-11 · snapshot captured 13:44 IST · written by Super Admin (AdminUIPL) via **dmr-dashboard-read**
Spreadsheet 12wJZ-tcgIS1EqAONSeEudtg-PkKzkxTmPtCdF2EIB5U

19
WORKERS ON SITE

6
PLANNED

+13
VARIANCE

5/9
SITES ACTIVE

13/243
CELLS WITH DATA

230
CELLS BLANK

Manpower by site

Variance is actual minus planned. Only Devsharnam carries planned figures, so the positive company variance reflects actuals recorded against no plan — not work ahead of schedule.

SITE	PLANNED	ACTUAL	VARIANCE	TRADES ON SITE
Paramdham	–	5	+5	Carpenter 2, Marble 2, Plumber 1
Farm house	–	2	+2	Depart Labour 2
Kalhaar	–	4	+4	Carpenter 2, Depart Labour 2
Devsharnam	6	0	-6	planned but nobody deployed
Escon Bhavnagar	–	0	0	— no manpower recorded
Asteria	–	6	+6	Carpenter 3, Painter 3
S.Gharana	–	2	+2	Carpenter 2
Silver white	–	0	0	— no manpower recorded
Imperial	–	0	0	— no manpower recorded
Total	6	19	+13	

Manpower by trade

7 of 27 trades appear in the sheet today. The remaining 20 are blank across every site.

TRADE / AGENCY	PLANNED	ACTUAL	VARIANCE	DEPLOYED AT
Carpenter	–	9	+9	Asteria 3, Kalhaar 2, Paramdham 2, S.Gharana 2
Depart Labour	1	4	+3	Farm house 2, Kalhaar 2
Painter	2	3	+1	Asteria 3
Marble	–	2	+2	Paramdham 2
Plumber	–	1	+1	Paramdham 1
Auto Mation	1	0	-1	planned at Devsharnam, none deployed
Electrician	2	0	-2	planned at Devsharnam, none deployed

Blank across all sites: A/C, Civil, Fabrication, False ceiling, Farming, Furniture, Gl, Glass Work, Gypsum, HPL, Land scapping, Lift work, Others, Polishing - floor, POP, RCC, Skirting., Tiles, Waterproofing, Window Fixture..

Full manpower grid

Every one of the 27 trades × 9 sites = 243 cells in the sheet. Cells show **actual**, or **planned→actual** where a plan exists. 13 carry a number; 230 are blank.

TRADE	PARAMDHAM	FARM HOUSE	KALHAAR	DEVSHARNAM	ESCON BHAVNAGAR	ASTERIA	S.GHARANA	SILVER WHITE	IMPERIAL	TOT
A/C	0	-	-	-	-	-	-	-	-	-
Auto Mation	-	-	-	1→0	-	-	-	-	-	-
Carpenter	2	-	2	-	-	3	2	-	-	9
Civil	-	-	-	-	-	-	-	-	-	-
Depart Labour	-	2	2	1→0	-	-	-	-	-	4
Electrician	-	-	-	2→0	-	-	-	-	-	-
Fabrication	-	-	-	-	-	-	-	-	-	-
False ceiling	-	-	-	-	-	-	-	-	-	-
Farming	-	-	-	-	-	-	-	-	-	-
Furniture	-	-	-	-	-	-	-	-	-	-
GI	-	-	-	-	-	-	-	-	-	-
Glass Work	-	-	-	-	-	-	-	-	-	-
Gypsum	-	-	-	-	-	-	-	-	-	-
HPL	-	-	-	-	-	-	-	-	-	-
Land scapping	-	-	-	-	-	-	-	-	-	-
Lift work	-	-	-	-	-	-	-	-	-	-
Marble	2	-	-	-	-	-	-	-	-	2
Others	-	-	-	-	-	-	-	-	-	-
Painter	-	-	-	2→0	-	3	-	-	-	3
Plumber	1	-	-	-	-	-	-	-	-	1
Polishing - floor	-	-	-	-	-	-	-	-	-	-
POP	-	-	-	-	-	-	-	-	-	-
RCC	-	-	-	-	-	-	-	-	-	-
Skirting.	-	-	-	-	-	-	-	-	-	-
Tiles	-	-	-	-	-	-	-	-	-	-
Waterproofing	-	-	-	-	-	-	-	-	-	-
Window Fixture.	-	-	-	-	-	-	-	-	-	-
Total actual	5	2	4	0	0	6	2	0	0	19

workers deployed planned, shortfall explicit zero blank / never filled

Equipment, materials, notes & staff attendance

All four sections of the sheet exist but were left blank today.

Equipment — 3 rows available (sheet rows 39–41). Site, details and quantity all blank. No equipment movement recorded.

Materials — 3 rows available (sheet rows 39–41). Site, details, unit and quantity all blank. No material receipt or consumption recorded.

Site notes — 2 rows available (sheet rows 44–45). Both blank. No blocker, delay or instruction captured in writing.

Staff attendance — 10 staff, 0 marked

#	STAFF MEMBER	STATUS	SHEET COLUMN
1	Jay Panchal	not marked	3
2	Prakash Luhar	not marked	4
3	Jay Suthar	not marked	6
4	Nikhilbhai	not marked	10
5	Prakash Suthar	not marked	12

#	STAFF MEMBER	STATUS	SHEET COLUMN
6	Vinit	not marked	14
7	Sanker	not marked	16
8	Arshibhai	not marked	18
9	Asalambhai	not marked	20
10	Hitesh Mistry	not marked	22

Analysis

Today’s DMR records **19 workers across 5 of 9 sites**. The sheet itself is largely unfilled: 13 of 243 manpower cells carry a number, equipment, materials and notes are entirely blank, and none of the 10 named staff have an attendance mark. The one genuinely actionable signal is Devsharnam.

Devsharnam planned six and got nobody

It is the only site with planned figures — Electrician 2, Painter 2, Auto Mation 1, Depart Labour 1 — and actual is zero across all four. This ties directly to yesterday’s employee reports: Milind Chaurasiya logged “Electrical Wires & other materials” as Work Halt at Devsharnam on 10 August. The material blocker has now become idle manpower. Kalhaar carried the same halt on the same material and does have 4 workers today, but no electrician among them.

The sheet is 95% empty

13 of 243 manpower cells filled. Equipment, materials and site notes have zero entries. All 10 staff attendance cells are blank. The snapshot was taken at 13:44 IST so afternoon actuals may still arrive — but planned figures and staff attendance should already be in by mid-afternoon, and they are not. A DMR with no notes and no material movement cannot answer why anything happened.

Planning is effectively not being used

Planned totals 6 against actual 19. Only Devsharnam has any planned numbers at all. The company-wide variance of +13 looks like over-delivery but is an artifact: actuals recorded where nobody set a plan. Until planned is filled per site, variance is not a usable metric and the DMR cannot flag a shortfall anywhere except Devsharnam.

Three sites show no activity whatsoever

Escon Bhavnagar, Imperial and Silver white have no planned and no actual figures — not a single filled cell. Imperial is corroborated by yesterday’s reports: 4 tasks, 1 completed, one of them literally “Awaiting drawing.” For Escon Bhavnagar and Silver white the DMR cannot distinguish “no work today” from “nobody filled the sheet.”

Labour is concentrated in carpentry

Carpenter accounts for 9 of 19 workers (47%), spread thin at 2–3 per site across four sites. Electrician and Auto Mation deployed zero. Two-to-three carpenters per site is a finishing-stage pattern. With no electrician on any site and automation vendors active in the design reports, electrical work is the trade most at risk of becoming the critical path.

Asteria and Paramdham are properly staffed

Asteria has 6 (Carpenter 3, Painter 3) and Paramdham 5 (Carpenter 2, Marble 2, Plumber 1) — the only sites with more than one trade working in parallel. Both match the employee reports: Asteria had temple-door and loose-furniture work closing, Paramdham had marble placement and electrical drawings progressing. Manpower and design activity line up on these two.

This snapshot was produced by a dashboard read, not a DMR submission

The document records **source: dmr-dashboard-read** and was written by Super Admin (AdminUIPL), not by the person filling the DMR. The project’s own documentation describes dmrDailySnapshots as upserted after successful DMR sheet writes. That is not what created this row. The collection currently holds exactly one document — today’s — so if the mirror only populates when somebody opens the dashboard, days when nobody looks will silently have no snapshot at all.

DMR site names will not join to the other modules

“Farm house”, “S.Gharana”, “Silver white” and “Escon Bhavnagar” here versus “Serenity Meadows Farmhouse”, “Gharana” and “Silver White” in the employee reports. Any report combining manpower with task progress has to map these by hand, as this one did. A shared site list would remove a whole class of silent mismatch.

Recommended actions

#	ACTION	OWNER	HORIZON
1	Resolve the Devsharnam electrical-material halt, or redeploy the 6 planned workers. Right now a known blocker is idling labour at the only site that bothered to plan.	Milind Chaurasiya	Immediate
2	Fill the planned column for every active site each morning. Without it the DMR cannot show a shortfall and variance is meaningless.	Site supervisors	Immediate
3	Mark staff attendance. Ten named staff, zero marks, means the attendance section is currently decorative.	Iqbalbhai / supervisors	Immediate
4	Confirm whether Escon Bhavnagar and Silver white genuinely had no work today, or the sheet was simply not filled. These read identically in the data and should not.	Nishi Mehta	Today
5	Require a site note whenever actual falls short of planned. Devsharnam went 6→0 with no written reason.	Site supervisors	This week

#	ACTION	OWNER	HORIZON
6	Fix the snapshot write path so dmrDailySnapshots is written on DMR submission rather than on dashboard read, and backfill history. One document exists today; trends are impossible until this is reliable.	Manish Yadav	This week
7	Standardise site names across DMR, Project Control and employee reports.	Manish Yadav	This month
8	Get an electrician onto Kalhaar and Paramdham. No electrician deployed anywhere today while automation and electrical drawings are moving in design.	Milind / Nishi	This week

Generated from MongoDB collection **sheets.dmrDailySnapshots**, date **2026-08-11**, sheet "11 08" — 1 document, 14 touched cells of 243, 19 workers recorded. Snapshot captured 13:44 IST; afternoon entries may post later. Site and trade names reproduced verbatim from the sheet. Cross-references to employee activity are from sheets.employeeDailyReports, reportDate 2026-08-10. All totals computed from the underlying cells.