

Daily Work Report

Monday, 10 August 2026

Source: `sheets.employeeDailyReports` · reportDate 2026-08-10 · 18 submissions · generated 11 August 2026

105
TASK ITEMS

81
COMPLETED

22
IN PROGRESS

2
WORK HALT

77.1%
COMPLETION

16
WAITING /
NEXT DAY

13
SITES TOUCHED

Department summary

Ordered by task volume. Completion is completed items as a share of that department's logged items.

DEPARTMENT	PEOPLE	TASKS	DONE	IN PROG.	HALT	COMPLETION	MIX
Design	7	40	34	6	–	85%	
Coordination	1	22	12	10	–	55%	
Human Resource	1	13	11	2	–	85%	
Accounts	3	10	9	1	–	90%	
EA	1	6	5	1	–	83%	
Social Media	1	5	3	2	–	60%	
Procurement	1	4	2	–	2	50%	
Administration	1	2	2	–	–	100%	
Execution	1	2	2	–	–	100%	
Store	1	1	1	–	–	100%	
Total	18	105	81	22	2	77.1%	

Submission log

Submission times converted from stored UTC to IST. Reports arrive in a single end-of-day cluster.

SUBMITTED (IST)	EMPLOYEE	DEPARTMENT	PRIMARY SITE	TASKS	WAITING	TIMES LOGGED
16:49	Rajan Patel	Design	Paramdham	3	1	—
17:21	Dipak Patel	Store	Paramdham	1	1	—
18:07	Devang Shah	Accounts	Office	1	–	—
18:31	Sanjay Sharma	Design	Paramdham	2	2	—
18:44	Shruti Vaidya	EA	Office	6	1	—
18:46	Jash Thakkar	Social Media	Gharana	5	2	—
18:54	Kamil Dave	Accounts	Office	4	–	—
18:56	Ayushi Choray	Design	Imperial	6	1	—
19:01	Kanan Soni	Accounts	Office	5	–	—
19:01	Manish Yadav	Design	Office	2	–	—
19:27	Krupali Lathia	Design	Kalhaar	12	1	—
19:32	Milind Chaurasiya	Procurement	Paramdham	4	5	—
19:37	Miti	Human Resource	Office	13	2	Yes
19:40	Nishi Mehta	Coordination	Kalhaar	22	–	—

SUBMITTED (IST)	EMPLOYEE	DEPARTMENT	PRIMARY SITE	TASKS	WAITING	TIMES LOGGED
19:44	Bhavesh Rathod	Execution	Asteria	2	—	—
19:44	Chirag Gajjar	Design	Paramdham	6	—	—
19:53	Rhythm Nahar	Design	Kalhaar	9	—	—
20:28	Dhwani Singh	Administration	Office	2	—	—

Not submitted: Nayna Leva (Horticulturist) — 17 of the 18 users with a daily-report sheet configured filed. Separately, **Miti** (Human Resource) filed although her user record has no report sheet configured, so she reports through a different path — worth reconciling.

Tasks by employee

Every task item as logged, ordered by volume. Descriptions are verbatim — spelling and casing are the employee's own. Amber blocks are waiting / next-day items.

Nishi Mehta Coordination22 tasks · 12 done · 10 in progress · submitted 19:40					
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Kalhaar	Drawing	Completed	Team, Vendor	Temple Vendor Door Drawing revised recieved and shared with team
2	U&I	Over-a-Call	Completed	Self, Team	Follow up with vendors and site supervisors for all projects
3	U&I	Record Filing	Completed	Self, Team	Iqbalbhai MRN & PRN Checking
4	U&I	Record Filing	Completed	Self, Team	Iqbal bhai - Man power Report
5	U&I	Record Filing	Completed	Self, Team	Iqbalbhai - Progress report for all project
6	Paramdham	Over-a-Call	Completed	Vendor, Self	Bracket wooden vendor Follow up for Quotation
7	Paramdham	Over-a-Call	In Progress	Vendor, Self	Lighting vendor quotations comparision and asteria light checking
8	Serenity Meadows Farmhouse	Quotation	In Progress	Self, Vendor, Team	Shed follow up by Iqbalbhai
9	Kalhaar	Site Work	In Progress	Self, Vendor, Team	Shed Follow up - Iqbal bhai for execution
10	Kalhaar	Material Inspection	In Progress	Self, Vendor, Team	Glass partition quotation from new vendor
11	Devsharnam	Quotation	In Progress	Self, Vendor, Team	PVC Shutter follow up with vendors
12	Devsharnam	Quotation	Completed	Self, Vendor, Team	Glass Partition channel reached site
13	Asteria	Quotation	In Progress	Self, Vendor, Team	Follow up for Glass partition Quotation review from Design Team
14	Imperial	Drawing	In Progress	Self, Vendor, Team	Awaiting drawing
15	Paramdham	Quotation	In Progress	Self, Vendor, Team	Electrician Follow up - First Floor Completed
16	Paramdham	Vendor Meeting	Completed	Vendor, Team	Vendor Meeting Philips and team lux levels for each floor
17	Paramdham	Over-a-Call	In Progress	Vendor	GYM Tiles requirement float in the market - Awating Sample
18	U&I	Record Filing	In Progress	Team	Project Planning portal work
19	Paramdham	Quotation	Completed	Vendor	Discussion for FRP Jali area Work to finish over site for correct measurement
20	Silver White	Vendor Meeting	Completed	Team, Self, Vendor	Silver white MEP Meeting with vendor to finalize the rate
21	Asteria	Vendor Meeting	Completed	Self, Vendor	Meeting with Vendor for loose furniture Eyedea
22	Kalhaar	Client Meeting	Completed	Self, Team, Client	Kalhaar pending decisions discussion with client

Miti Human Resource						13 tasks · 11 done · 2 in progress · submitted 19:37
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION	TIME
1	Office	System Designing	Completed	Self, Team	Guided Manish to make Claude account more productive and ease for CEO to use and he can get all analysis nd reports as per his requirement	10:35-10:55
2	Office	Over-a-Call	Completed	Self	Communicated 4 to 5 times with caretaker at farmhouse regarding water issues and motor issues	11:00-11:04

Krupali Lathia Design · Design Manager					12 tasks · 12 done · 0 in progress · submitted 19:27
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Kalhaar	Client Meeting	Completed	Self, Client	Client Meeting for Kalhaar and Silver
2	Swati Senor	Client Meeting	Completed	Self, Client	Client meeting for Data sharing of drawings, DL and 3D
3	Imperial	Vendor Meeting	Completed	Self, Vendor	Vendor Meeting for discussion of Automation details
4	Gharana	Vendor Meeting	Completed	Self, Vendor	Gessi vendor meeting for product discussion and payment
5	Gharana	Vendor Meeting	Completed	Self, Vendor	Vendor Meeting for discussion of Automation details
6	Kalhaar	Drawing	Completed	Self, Team	3D design details for 1st Floor foyer wardrobe
7	Kalhaar	Material and Design Preparation	Completed	Self, Team	Preparation for drawings, material and details for Client meeting
8	Kalhaar	Documentation	Completed	Self, Team	Focus lights final evaluation of quantity
9	Kalhaar	Drawing	Completed	Self, Team	3D design details for dining and kitchen glass sliders
10	Asteria	Work review and rectification	Completed	Self, Team	Review and rectification in temple door design
11	Gharana	Drawing	Completed	Self	Review and sent approved bed working drawing
12	Swati Senor	Documentation	Completed	Self	Revision in Final DL and review post revision for sharing final data to client
WAITING / NEXT DAY — 1 ASTERIA · Work review and rectification — Review and final negotiation for Litomatic lights quotation					

Rhythm Nahar Design · Designer					9 tasks · 7 done · 2 in progress · submitted 19:53
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Kalhaar	CONCEPT	Completed	Self	FF Foyer storage unit shutter references (rev. 2)- shared with client- rev 3- shared to krupali
2	Gharana	Drawing	Completed	Self	Elevation & bedroom paneling+ tv unit detail working- revised & shared
3	Kalhaar	Documentation	Completed	Self, Team	focus light final order listing- new final listing as revision needed- as per confirmation from site
4	Kalhaar	Documentation	Completed	Self, Team	Other type lights listing with review- as per confirmation from site
5	Kalhaar	Documentation	In Progress	Self, Team	3D PPT as per new revised 3Ds- updated revision for client meeting
6	Asteria	Drawing	Completed	Self	Temple door changes as required- given to 3D
7	Kalhaar	Drawing	In Progress	Self	FF Foyer storage shutter design options drafting
8	Swati Senor	Drawing	Completed	Self, Team	Client dl listing review as needed- check with drawing & 3d with krupali
9	Swati Senor	Documentation	Completed	Self	All layouts & elevations pdfs required to share with client

Ayushi Choray Design · Junior Interior Designer					6 tasks · 2 done · 4 in progress · submitted 18:56
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Imperial	Market Survey	In Progress	Team	DELIVERY BOX AT THE DOOR STEP - AMAZON OPTIONS
2	Imperial	Client Approval	In Progress	Team	MANDIR DESIGN OPTIONS OPTION DELIVERED TO THE CLIENT
3	Asteria	Purchase Order	Completed	Team	LOOSE FURNITURE LISITING
4	Asteria	Material Approval	In Progress	Team	LOOSE FURNITURE SELECTION - CATLOUAGE
5	Silver White	Drawing	Completed	Team	CCTV REARRANGING AS PER THE UPDATED LAYOUT
6	Devsharnam	Purchase Order	In Progress	Team	LOOSE FURNITURE LISITING
WAITING / NEXT DAY — 1 DEVSHARNAM · Documentation — LOOSE FURNITURE AS PER THE LISITING					

Chirag Gajjar Design					6 tasks · 6 done · 0 in progress · submitted 19:44
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Paramdham	Site Visit	Completed	Self	SITE VISIT FOR ELECTRICAL LINE SOLLUTIONS
2	Paramdham	Drawing	Completed	Self, Team	DOOR WINDOW FLUSH DOOR DRAWING SET
3	Paramdham	Drawing	Completed	Self, Team	MULTI ACTIVITY BATHROOM DRAWING WITH NICHES
4	Silver White	Drawing	Completed	Self	ELECTRICAL DRAWING INTEGARIION AND SENDING TO AUTOMATION VENDOR
5	Silver White	Drawing	Completed	Self	GROUND FLOOR LEVELS REVISION AND PRINTING
6	Silver White	Drawing	Completed	Self, Team	CCTV DRAWING REVISION

Shruti Vaidya EA · EA					6 tasks · 5 done · 1 in progress · submitted 18:44
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Office	Co-ordination	Completed	Self	Reward point query sorted after co-ordinating with ICICI person
2	Office	Co-ordination	Completed	Self	PRN prints with supportive documents given to A/c. dept.
3	Office	Co-ordination	Completed	Self	Petty cash and voucher file managed and updated as on saturday was not able to do it. (went to Zydus hospital with Mam and sir)
4	Priyanka Mam (personal)	Hospital	Completed	Self	Went to Zydus hospital with Priyanka Mam from 11.40 to 2:00 pm.
5	Office	documentation	In Progress	Self	Mediclaime documents printed and managed for Priyanka Mam to be submitted for insurance,
6	Office	Co-ordination	Completed	Self	pending payment done and cash sheet updated with the expense done,
WAITING / NEXT DAY — 1 OFFICE · Hospital — Form to be signed and stamped from the hospital for Mam for her claim. File to be prepared for claim, scanning the docs, copying the docs.					

Jash Thakkar Social Media · Content Creator					5 tasks · 3 done · 2 in progress · submitted 18:46
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Gharana	Post Production	In Progress	Team	The Final Changes in The CTB of Gharana is Going On
2	Office	OutOfOffice Work	Completed	Self	Went to Ivenus To Collect Sir's Phone.
3	Office	Over-a-Call	Completed	Self	Negotiated and Closed the Deal For Selling Sir's Phone.
4	Office	IT Solution	Completed	Self	resolved the ongoing Issue and completed the Setup Of marketing tams Laptop.
5	Office	Over-a-Call	In Progress	Self	Negotiating with Buyers for the Sale of 2 More Phones Of Uttam Sir.
WAITING / NEXT DAY — 2 GHARANA · Post Production — Complete the Gharana CTB after Getting the Necessary Content from Preet Sir OFFICE · Over-a-Call — Negotiate and Complete the Sale of 2 old Phones and get Quotes and Deals for Buying 1 New.					

Kanan Soni Accounts · CA					5 tasks · 4 done · 1 in progress · submitted 19:01
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Office	Data Entry	Completed	Self	MIS DATA PREPARE ON 08.08.2026
2	Office	Data Entry	Completed	Self	CRBR ENTRY DONE
3	Office	Data Entry	Completed	Self	INVOICE INWARD ENTRY DONE
4	Office	Data Entry	In Progress	Self	IN FORMULA EROR SOLVE TO MONTH OF FEBUARY 2026 SO CORRECT THAT
5	Office	Induction	Completed	Self	IN DARSHIT SIR MEETING DISCUS ALL THAT TARGET TO BILLS AND AMEX CREDIT CARD

Kamil Dave Accounts					4 tasks · 4 done · 0 in progress · submitted 18:54
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Office	Audit	Completed	Self	VERIFICATION OF PHYSICAL PURCHASE BILL WITH TALLY ENTRY & INWORD SHEET
2	Office	PaymentProcessing	Completed	Team	SALARY OF EMPLOYEES DONE WITH DEVANG SHAH
3	Office	Documentation	Completed	Self	FILING OF TAX INVOICE IN PURCHASE BILL FILE
4	Office	OutOfOffice Work	Completed	Self	DEPOSIT ARSHIBHAI SALARY IN HIS BANK ACCOUNT

Milind Chaurasiya Procurement					4 tasks · 2 done · 0 in progress · 2 halt · submitted 19:32
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Paramdham	Quotation	Completed	Vendor, Self	Electrical Wires & other materials
2	Asteria	Quotation	Completed	Self, Vendor	Pull Out & Wardrobe Accessories Order
3	Kalhaar	Quotation	Work Halt	Team	Electrical Wires & other materials
4	Devsharnam	Quotation	Work Halt	Team	Electrical Wires & other materials
WAITING / NEXT DAY — 5 PARAMDHAM · Delivery — Electrical Wires & other materials Delivery Follow-Up (Paramdham) PARAMDHAM · Delivery — HDPE Pipe Delivery Follow-up (Paramdham) ASTERIA · Delivery — Pull Out & Wardrobe Accessories Delivery Follow-Up (Asteria) ASTERIA · Quotation — Hinges & Screw Order IMPERIAL · Quotation — Teak Wood Order (Imperial)					

Rajan Patel Design					3 tasks · 3 done · 0 in progress · submitted 16:49
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Paramdham	Render	Completed	Self	exterior day view walk through
2	Paramdham	Render	Completed	Self	exterior night view walk through
3	Unassigned	reserch	Completed	Self	sketch up texture and maps
WAITING / NEXT DAY — 1					
• PARAMDHAM · System Designing — changes					
Bhavesh Rathod Execution					2 tasks · 2 done · 0 in progress · submitted 19:44
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Asteria	SKP modeling, D5 render	Completed	Self	Mandir door changes have been completed and the renders have been submitted.
2	Kalhaar	SKP modeling, D5 render	Completed	Self	Completed the glass partition changes for the Kitchen and Dining area and submitted the updated renders.
Dhwani Singh Administration · EA					2 tasks · 2 done · 0 in progress · submitted 20:28
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Office	Report Creation	Completed	Self	Checked and Verified Daily MIS Report
2	Office	Report Creation	Completed	Self	Created a ProjectWise expenses report as of the current date, including category classifications based on the delivery list
Manish Yadav Design · IT & AI Consultant					2 tasks · 2 done · 0 in progress · submitted 19:01
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Office	Automation Dashboard	Completed	Self	Developed an MCP server to integrate Claude with the UIPL Dashboard and conducted testing to verify its functionality.
2	Office	Automation Dashboard	Completed	Self	Refined the attendance filtering and report generation functionality, and also added time selection options to the employee report.
Sanjay Sharma Design					2 tasks · 2 done · 0 in progress · submitted 18:31
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Paramdham	Drawing	Completed	Team	Carried out multiple activities across various areas of the site. In the bathroom, proceeded with marble placement work along with the required revisions. For the ground floor and terrace areas, worked on the wooden door plan and elevation drawings, including preparation of the door schedule.
2	Silver White	Drawing	Completed	Team	Revised CCTV camera placement for the Ground Floor and Terrace as per client requirements.
WAITING / NEXT DAY — 2					
• SILVER WHITE · Drawing — Revised drawings in accordance with site changes.					
• PARAMDHAM · Drawing — Revised drawings in accordance with site change requirements.					
Devang Shah Accounts					1 tasks · 1 done · 0 in progress · submitted 18:07
#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Office	Account work	Completed	Self	I handled all account-related, data entry-related, salary- payment-related as per PRN for both the Hardware company and the Regular company & handled audit related tasks.

#	SITE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
1	Paramdham	Site Work	Completed	Self	SITE WORK

WAITING / NEXT DAY — 1

- ALL SITES · STOCK INWARD & OUTWARD — STOCK INWARD & OUTWARD

Site-wise breakdown

Site names normalised for grouping — OFFICE/Office/office counted as one, SWATI SENOR/Swati Senor as one. Sorted by volume.

SITE	TASKS	DONE	IN PROG.	HALT	COMPLETION	MIX	WAITING	PEOPLE	WHO WORKED HERE
Office	35	30	5	–	86%		4	8	Devang, Dhvani, Jash, Kamil, Kanan, Manish, Miti, Shruti
Kalhaar	16	11	4	1	69%		–	5	Bhaves, Krupali, Milind, Nishi, Rhythm
Paramdham	14	11	3	–	79%		4	6	Chirag, Dipak, Milind, Nishi, Rajan, Sanjay
Asteria	8	6	2	–	75%		3	6	Ayushi, Bhaves, Krupali, Milind, Nishi, Rhythm
Silver White	6	6	–	–	100%		1	4	Ayushi, Chirag, Nishi, Sanjay
Gharana	5	4	1	–	80%		1	3	Jash, Krupali, Rhythm
U&I	5	4	1	–	80%		–	1	Nishi
Devsharnam	4	1	2	1	25%		1	3	Ayushi, Milind, Nishi
Imperial	4	1	3	–	25%		1	3	Ayushi, Krupali, Nishi
Swati Senor	4	4	–	–	100%		–	2	Krupali, Rhythm
Serenity Meadows Farmhouse	2	1	1	–	50%		–	2	Miti, Nishi
Priyanka Mam (personal)	1	1	–	–	100%		–	1	Shruti
Unassigned	1	1	–	–	100%		–	1	Rajan

Site work detail

The same task items regrouped by site, so each project reads as one thread of work.

Office 35 tasks · 8 people				30 done · 5 in progress · 86% complete	
Employee	Category	Status	Involvement	Description	
Devang Shah	Account work	Completed	Self	I handled all account-related, data entry-related, salary- payment-related as per PRN for both the Hardware company and the Regular company & handled audit related tasks.	
Dhwani Singh	Report Creation	Completed	Self	Checked and Verified Daily MIS Report	
Dhwani Singh	Report Creation	Completed	Self	Created a ProjectWise expenses report as of the current date, including category classifications based on the delivery list	
Jash Thakkar	OutOfOffice Work	Completed	Self	Went to Ivenus To Collect Sir's Phone.	
Jash Thakkar	Over-a-Call	Completed	Self	Negotiated and Closed the Deal For Selling Sir's Phone.	
Jash Thakkar	IT Solution	Completed	Self	resolved the ongoing Issue and completed the Setup Of marketing tams Laptop.	
Jash Thakkar	Over-a-Call	In Progress	Self	Negotiating with Buyers for the Sale of 2 More Phones Of Uttam Sir.	
Kamil Dave	Audit	Completed	Self	VERIFICATION OF PHYSICAL PURCHASE BILL WITH TALLY ENTRY & INWORD SHEET	
Kamil Dave	PaymentProcessing	Completed	Team	SALARY OF EMPLOYEES DONE WITH DEVANG SHAH	
Kamil Dave	Documentation	Completed	Self	FILING OF TAX INVOICE IN PURCHASE BILL FILE	
Kamil Dave	OutOfOffice Work	Completed	Self	DEPOSIT ARSHIBHAI SALARY IN HIS BANK ACCOUNT	
Kanan Soni	Data Entry	Completed	Self	MIS DATA PREPARE ON 08.08.2026	
Kanan Soni	Data Entry	Completed	Self	CRBR ENTRY DONE	
Kanan Soni	Data Entry	Completed	Self	INVOICE INWARD ENTRY DONE	

EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
Kanan Soni	Data Entry	In Progress	Self	IN FORMULA EROR SOLVE TO MONTH OF FEBUARY 2026 SO CORRECT THAT
Kanan Soni	Induction	Completed	Self	IN DARSHIT SIR MEETING DISCUS ALL THAT TARGET TO BILLS AND AMEX CREDIT CARD
Manish Yadav	Automation Dashboard	Completed	Self	Developed an MCP server to integrate Claude with the UIPL Dashboard and conducted testing to verify its functionality.
Manish Yadav	Automation Dashboard	Completed	Self	Refined the attendance filtering and report generation functionality, and also added time selection options to the employee report.
Miti	System Designing	Completed	Self, Team	Guided Manish to make Claude account more productive and ease for CEO to use and he can get all analysis nd reports as per his requirement
Miti	Over-a-Call	Completed	Self	Communicated 4 to 5 times with caretaker at farmhouse regarding water issues and motor issues
Miti	Lead Management	Completed	Self	Downloaded all leads and given it to the sales team
Miti	System Designing	Completed	Self, Team	Checked what work is done by Manish and he has taken all data on Claude through Google drive access so it would be easy for CEO to analyse
Miti	Employee Discussion	Completed	Self	Discussed with Sales team regarding leads, meetings and closure
Miti	Recruitment	In Progress	Self	Calling for Site Supervisors
Miti	System Designing	Completed	Self, Team	Guided Manish to add a button where I can see employee wise report for attendance and shown him the sheet which is required
Miti	Salary Processing	Completed	Self	Checked salary sheet and updated wherever needed and signed the final sheet also planned today's disbursement
Miti	Recruitment	In Progress	Self	AI Optimization Specialist
Miti	System Designing	Completed	Self, Team	Guided Manish to design Claude organisation for CEO for database and analysis of the projects and HR Module
Miti	Over-a-Call	Completed	Self	Multiple coordination for pump problem at farmhouse
Miti	CEO Discussion	Completed	Self, Team	Discussion related to leads and closure and new projects and Bhavesh matter
Shruti Vaidya	Co-ordination	Completed	Self	Reward point query sorted after co-ordinating with ICICI person
Shruti Vaidya	Co-ordination	Completed	Self	PRN prints with supportive documents given to A/c. dept.
Shruti Vaidya	Co-ordination	Completed	Self	Petty cash and voucher file managed and updated as on saturday was not able to do it. (went to Zydus hospital with Mam and sir)
Shruti Vaidya	documentation	In Progress	Self	Mediclaime documents printed and managed for Priyanka Mam to be submitted for insurance,
Shruti Vaidya	Co-ordination	Completed	Self	pending payment done and cash sheet updated with the expense done,

Kalhaar 16 tasks · 5 people 11 done · 4 in progress · 1 halt · 69% complete				
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
Bhavesh Rathod	SKP modeling, D5 render	Completed	Self	Completed the glass partition changes for the Kitchen and Dining area and submitted the updated renders.
Krupali Lathia	Client Meeting	Completed	Self, Client	Client Meeting for Kalhaar and Silver
Krupali Lathia	Drawing	Completed	Self, Team	3D design details for 1st Floor foyer wardrobe
Krupali Lathia	Material and Design Preparation	Completed	Self, Team	Preparation for drawings, material and details for Client meeting
Krupali Lathia	Documentation	Completed	Self, Team	Focus lights final evaluation of quantity
Krupali Lathia	Drawing	Completed	Self, Team	3D design details for dining and kitchen glass sliders

EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
Milind Chaurasiya	Quotation	Work Halt	Team	Electrical Wires & other materials
Nishi Mehta	Drawing	Completed	Team, Vendor	Temple Vendor Door Drawing revised recieved and shared with team
Nishi Mehta	Site Work	In Progress	Self, Vendor, Team	Shed Follow up - Iqbal bhai for execution
Nishi Mehta	Material Inspection	In Progress	Self, Vendor, Team	Glass partition quotation from new vendor
Nishi Mehta	Client Meeting	Completed	Self, Team, Client	Kalhaar pending decisions discussion with client
Rhythm Nahar	CONCEPT	Completed	Self	FF Foyer storage unit shutter references (rev. 2)- shared with client- rev 3- shared to krupali
Rhythm Nahar	Documentation	Completed	Self, Team	focus light final order listing- new final listing as revision needed- as per confirmation from site
Rhythm Nahar	Documentation	Completed	Self, Team	Other type lights listing with review- as per confirmation from site
Rhythm Nahar	Documentation	In Progress	Self, Team	3D PPT as per new revised 3Ds- updated revision for client meeting
Rhythm Nahar	Drawing	In Progress	Self	FF Foyer storage shutter design options drafting

Paramdham 14 tasks · 6 people				11 done · 3 in progress · 79% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
Chirag Gajjar	Site Visit	Completed	Self	SITE VISIT FOR ELECTRICAL LINE SOLLUTIONS
Chirag Gajjar	Drawing	Completed	Self, Team	DOOR WINDOW FLUSH DOOR DRAWING SET
Chirag Gajjar	Drawing	Completed	Self, Team	MULTI ACTIVITY BATHROOM DRAWING WITH NICHES
Dipak Patel	Site Work	Completed	Self	SITE WORK
Milind Chaurasiya	Quotation	Completed	Vendor, Self	Electrical Wires & other materials
Nishi Mehta	Over-a-Call	Completed	Vendor, Self	Bracket wooden vendor Follow up for Quotation
Nishi Mehta	Over-a-Call	In Progress	Vendor, Self	Lighting vendor quotations comparision and asteria light checking
Nishi Mehta	Quotation	In Progress	Self, Vendor, Team	Electrician Follow up - First Floor Completed
Nishi Mehta	Vendor Meeting	Completed	Vendor, Team	Vendor Meeting Philips and team lux levels for each floor
Nishi Mehta	Over-a-Call	In Progress	Vendor	GYM Tiles requirement float in the market - Awating Sample
Nishi Mehta	Quotation	Completed	Vendor	Discussion for FRP Jali area Work to finish over site for correct measurement
Rajan Patel	Render	Completed	Self	exterior day view walk through
Rajan Patel	Render	Completed	Self	exterior night view walk through
Sanjay Sharma	Drawing	Completed	Team	Carried out multiple activities across various areas of the site. In the bathroom, proceeded with marble placement work along with the required revisions. For the ground floor and terrace areas, worked on the wooden door plan and elevation drawings, including preparation of the door schedule.

Asteria 8 tasks · 6 people				6 done · 2 in progress · 75% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
Ayushi Choray	Purchase Order	Completed	Team	LOOSE FURNITURE LISITING
Ayushi Choray	Material Approval	In Progress	Team	LOOSE FURNITURE SELECTION - CATLOUAGE
Bhavesh Rathod	SKP modeling, D5 render	Completed	Self	Mandir door changes have been completed and the renders have been submitted.
Krupali Lathia	Work review and rectification	Completed	Self, Team	Review and rectification in temple door design
Milind Chaurasiya	Quotation	Completed	Self, Vendor	Pull Out & Wardrobe Accessories Order
Nishi Mehta	Quotation	In Progress	Self, Vendor, Team	Follow up for Glass partition Quotation review from Design Team
Nishi Mehta	Vendor Meeting	Completed	Self, Vendor	Meeting with Vendor for loose furniture Eyedea
Rhythm Nahar	Drawing	Completed	Self	Temple door changes as required- given to 3D

Silver White 6 tasks · 4 people				6 done · 0 in progress · 100% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
Ayushi Choray	Drawing	Completed	Team	CCTV REARRANGING AS PER THE UPDATED LAYOUT
Chirag Gajjar	Drawing	Completed	Self	ELECTRICAL DRAWING INTEGRARION AND SENDING TO AUTOMATION VENDOR
Chirag Gajjar	Drawing	Completed	Self	GROUND FLOOR LEVELS REVISION AND PRINTING
Chirag Gajjar	Drawing	Completed	Self, Team	CCTV DRAWING REVISION
Nishi Mehta	Vendor Meeting	Completed	Team, Self, Vendor	Silver white MEP Meeting with vendor to finalize the rate
Sanjay Sharma	Drawing	Completed	Team	Revised CCTV camera placement for the Ground Floor and Terrace as per client requirements.

Gharana 5 tasks · 3 people				4 done · 1 in progress · 80% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
Jash Thakkar	Post Production	In Progress	Team	The Final Changes in The CTB of Gharana is Going On
Krupali Lathia	Vendor Meeting	Completed	Self, Vendor	Gessi vendor meeting for product discussion and payment
Krupali Lathia	Vendor Meeting	Completed	Self, Vendor	Vendor Meeting for discussion of Automation details
Krupali Lathia	Drawing	Completed	Self	Review and sent approved bed working drawing
Rhythm Nahar	Drawing	Completed	Self	Elevation & bedroom paneling+ tv unit detail working- revised & shared

U&I 5 tasks · 1 people				4 done · 1 in progress · 80% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION
Nishi Mehta	Over-a-Call	Completed	Self, Team	Follow up with vendors and site supervisors for all projects
Nishi Mehta	Record Filing	Completed	Self, Team	Iqbalbhai MRN & PRN Checking
Nishi Mehta	Record Filing	Completed	Self, Team	Iqbal bhai - Man power Report
Nishi Mehta	Record Filing	Completed	Self, Team	Iqbalbhai - Progress report for all project
Nishi Mehta	Record Filing	In Progress	Team	Project Planning portal work

Devsharnam 4 tasks · 3 people					1 done · 2 in progress · 1 halt · 25% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION	
Ayushi Choray	Purchase Order	In Progress	Team	LOOSE FURNITURE LISITING	
Milind Chaurasiya	Quotation	Work Halt	Team	Electrical Wires & other materials	
Nishi Mehta	Quotation	In Progress	Self, Vendor, Team	PVC Shutter follow up with vendors	
Nishi Mehta	Quotation	Completed	Self, Vendor, Team	Glass Partition channel reached site	

Imperial 4 tasks · 3 people					1 done · 3 in progress · 25% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION	
Ayushi Choray	Market Survey	In Progress	Team	DELIVERY BOX AT THE DOOR STEP - AMAZON OPTIONS	
Ayushi Choray	Client Approval	In Progress	Team	MANDIR DESIGN OPTIONS OPTION DELIVERED TO THE CLIENT	
Krupali Lathia	Vendor Meeting	Completed	Self, Vendor	Vendor Meeting for discussion of Automation details	
Nishi Mehta	Drawing	In Progress	Self, Vendor, Team	Awaiting drawing	

Swati Senor 4 tasks · 2 people					4 done · 0 in progress · 100% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION	
Krupali Lathia	Client Meeting	Completed	Self, Client	Client meeting for Data sharing of drawings, DL and 3D	
Krupali Lathia	Documentation	Completed	Self	Revision in Final DL and review post revision for sharing final data to client	
Rhythm Nahar	Drawing	Completed	Self, Team	Client dl listing review as needed- check with drawing & 3d with krupali	
Rhythm Nahar	Documentation	Completed	Self	All layouts & elevations pdfs required to share with client	

Serenity Meadows Farmhouse 2 tasks · 2 people					1 done · 1 in progress · 50% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION	
Miti	Documentation	Completed	Self	Coordinated with Water delivery person and submitted PRN for the same for CEO's approval	
Nishi Mehta	Quotation	In Progress	Self, Vendor, Team	Shed follow up by Iqbalbhai	

Priyanka Mam (personal) 1 tasks · 1 people					1 done · 0 in progress · 100% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION	
Shruti Vaidya	Hospital	Completed	Self	Went to Zydus hospital with Priyanka Mam from 11.40 to 2:00 pm.	

Unassigned 1 tasks · 1 people					1 done · 0 in progress · 100% complete
EMPLOYEE	CATEGORY	STATUS	INVOLVEMENT	DESCRIPTION	
Rajan Patel	reserch	Completed	Self	sketch up texture and maps	

Work type distribution

Category is a free-text field, so near-duplicates below are separate values in the data (for example *Documentation* and *documentation*).

CATEGORY	TASKS	SHARE
Drawing	17	16.2%
Quotation	10	9.5%
Over-a-Call	8	7.6%
Documentation	8	7.6%
Vendor Meeting	6	5.7%
Data Entry	4	3.8%
System Designing	4	3.8%
Record Filing	4	3.8%
Co-ordination	4	3.8%
Client Meeting	3	2.9%
Purchase Order	2	1.9%
SKP modeling, D5 render	2	1.9%
Report Creation	2	1.9%
Site Work	2	1.9%
OutOfOffice Work	2	1.9%
Automation Dashboard	2	1.9%
Recruitment	2	1.9%
Render	2	1.9%
Market Survey	1	1.0%
Client Approval	1	1.0%
Material Approval	1	1.0%
Site Visit	1	1.0%
Account work	1	1.0%
Post Production	1	1.0%
IT Solution	1	1.0%
Audit	1	1.0%
PaymentProcessing	1	1.0%
Induction	1	1.0%
Material and Design Preparation	1	1.0%
Work review and rectification	1	1.0%
Lead Management	1	1.0%
Employee Discussion	1	1.0%
Salary Processing	1	1.0%
CEO Discussion	1	1.0%
Material Inspection	1	1.0%
reserch	1	1.0%
CONCEPT	1	1.0%
Hospital	1	1.0%

CATEGORY	TASKS	SHARE
documentation	1	1.0%

Analysis

On Monday, 10 August 2026, 18 employees logged 105 task items across 13 sites and 10 departments, closing 81 of them (77.1%). The day's work is well documented and largely finished. The risks are not in the completion rate — they are in how the load is distributed, what the blocked items have in common, and how much of the record cannot be measured.

What is going well

Reporting discipline is essentially total

18 employees filed and all 18 ticked the tomorrow-plan flag. Of the 18 users with a report sheet configured, 17 filed.

Only Nayna Leva (Horticulturist) is missing. A 94% same-day submission rate with a plan attached to every single report is a working habit, not a policy on paper.

Output closed at 77%, with no cancellations

81 of 105 items completed; 22 still in progress and only 2 halted. Nothing was cancelled or suspended.

For a day spanning 13 sites and 10 departments, a 3-in-4 close rate with a 2-item blocked list is healthy.

Two sites closed clean

Silver White finished 6 of 6 and Swati Senor 4 of 4 — 100% on both.

Silver White drew work from four different people (Ayushi, Chirag, Nishi, Sanjay) and still closed everything, so this is coordination working, not a single person's easy list.

Design is carrying the load and converting it

Design logged 40 of 105 items (38% of company volume) across 7 people at 85% completion.

Krupali Lathia closed 12 of 12 and Chirag Gajjar 6 of 6 — the two highest clean-sweep days in the set.

Client and vendor contact is dense, not incidental

Vendor Meeting, Client Meeting and Over-a-Call together account for a large share of the day, mostly on Paramdham and Kalhaar.

Krupali alone ran two client meetings and three vendor meetings; Nishi ran vendor follow-ups across eight sites. External momentum is being actively pushed.

The office back-office ran without exceptions

Accounts closed 9 of 10 (salary disbursement, audit verification, tally reconciliation, invoice inward), Administration 2 of 2, Store 1 of 1.

Salary for the month was checked, signed and disbursed on the same day across two companies — a hard deadline met.

What needs attention

Coordination is one person, and she is the bottleneck

Nishi Mehta logged 22 items — 21% of all company task volume — across 8 sites, as the only person in Coordination. Her completion rate is 55%, the lowest of anyone with real volume.

This is a load problem, not a performance problem: 10 open items sit with a single individual, and every one of them is a vendor or drawing dependency for someone else. If she is out for a day, eight sites stall.

Two work halts share one unrecorded root cause

Milind Chaurasiya halted "Electrical Wires & other materials" on both Kalhaar and Devsharnam — while the identical task on Paramdham completed.

Same material, same day, two sites blocked and one cleared. That is one cause, not two, and no reason was captured in any field. Nobody reading this report can tell whether it is price, stock, or approval.

Imperial and Devsharnam are stalling

Imperial: 4 tasks, 1 completed (25%), including one literally described as "Awaiting drawing." Devsharnam: 4 tasks, 1 completed, 1 halted, 2 in progress.

These are the two weakest sites by ratio. Imperial's blocker is internal — a drawing that has not been issued — so it is fixable this week without any vendor.

Glass partition is running as four disconnected threads

Bhavesb submitted Kalhaar renders; Nishi is chasing a new-vendor quotation on Kalhaar, a design-team review on Asteria, and channel delivery on Devsharnam.

Design, coordination and procurement are each holding a piece of the same item on three sites with no single owner. This is exactly how a decision gets made twice or not at all.

Loose furniture listing is being done twice

Ayushi logged "LOOSE FURNITURE LISITING" on Asteria (completed) and again on Devsharnam (in progress), plus a waiting item for the same thing — while Milind runs the Asteria furniture order from procurement.

Either the scope differs per site and the descriptions are too thin to show it, or the work overlaps. Both readings are a problem.

Paid capacity is going to personal and domestic errands

Jash Thakkar: 3 of 5 tasks were collecting and selling the CEO's phones, with 2 more sales pending. Shruti Vaidya: a hospital trip 11:40–14:00 plus mediclaim paperwork. Miti: repeated calls on farmhouse water, motor and pump problems.

Roughly a day of combined skilled time — a content creator, an EA and the HR head — went to errands unrelated to any project, and it is all logged as company work. Worth a deliberate decision rather than drift.

Time tracking has effectively one user

Miti is the only person of 18 who filled start and end times — 13 timestamped entries spanning 10:35 to 19:40.

Without duration, “22 tasks” and “1 task” sit in the same column and look comparable. Dipak Patel's entire day reads “SITE WORK” at Paramdham; Devang Shah's reads as one sentence covering audit, data entry and payroll for two companies. Neither is auditable.

Procurement is drifting into pure vendor-chasing

Milind's 5 waiting items are all delivery follow-ups and re-orders: electrical wires, HDPE pipe, wardrobe accessories, hinges and screws, teak wood. None carries a date.

A follow-up list with no promised dates cannot be escalated, and it grows silently. This is the list most likely to become next week's work halt.

Free-text site and category fields are corrupting the numbers

Site variants OFFICE/Office/office, SWATI SENOR/Swati Senior, Devsharnam vs Devsharanam, Kalhaar vs Kalhar all split rollups. “Priyanka Mam” and “NONE” appear where a site should be. Categories include “reserch”, “documentation” alongside “Documentation”, and “SKP modeling, D5 render” — two categories in one field.

This report had to normalise names by hand to produce correct site totals. Any dashboard reading these fields raw will silently under-count — Office would appear as three separate sites.

Reports all land after the working day ends

Submissions cluster between 16:49 and 20:28 IST, with 12 of 18 arriving after 18:30.

A blocker raised at 19:40 cannot be acted on until the next morning. The two work halts were recorded at 19:32 — a full day after the wires stopped moving.

Recommended actions

#	ACTION	OWNER	HORIZON
1	Record a reason on every Work Halt. Start with Milind’s electrical wires — one cause is blocking two sites and it is not written down anywhere.	Milind Chaurasiya	Immediate
2	Issue the pending Imperial drawing. It is an internal dependency holding the worst-performing site, fixable without any vendor.	Design (Krupali)	This week
3	Give Coordination a second pair of hands, or split vendor follow-up by site. One person holding 21% of task volume across 8 sites is a single point of failure.	Management	This month
4	Name one owner for glass partition across Kalhaar, Asteria and Devsharnam, and one for loose furniture across Asteria, Devsharnam and Imperial.	Krupali / Milind	This week
5	Put promised dates on procurement follow-ups. A list of five undated chases cannot be escalated.	Milind Chaurasiya	This week
6	Decide explicitly whether personal and farmhouse errands belong in employee work reports, and if so, tag them so they can be measured separately.	Management / HR	This month
7	Convert site and category to fixed dropdowns in the reporting sheet. Free text is already splitting Office into three and Swati Senior into two.	Manish Yadav	This month
8	Either enforce start/end times or drop the fields. One user in eighteen makes the column misleading rather than merely empty.	HR (Miti)	This month
9	Follow up Nayna Leva’s missing submission.	HR (Miti)	Immediate

Generated from MongoDB collection **sheets.employeeDailyReports**, reportDate **2026-08-10**, 18 documents, 105 task items and 16 waiting items. Task descriptions, categories and site names are reproduced verbatim from employee submissions; site names were normalised for aggregation only. Submission times converted UTC → IST (+5:30). Super Admin account excluded. All totals computed from the underlying rows.